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REMINDER: Where are we in our re-baselining process? 
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1

2

3 5

4
Mar 2019
Present final project list to 
move forward with re-
baselined program to inform 
the cashflow analysis

6

Mar - May 2019
Develop updated project 
phasing and updated public 
reporting process for 
improved transparency

7

Progress update
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Over the last three months, we’ve spent a lot of time listening 
to stakeholders and capturing community feedback 
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Community meetings recap

8 community meetings

50+

360+

635+

4,000+

staff hours spent with the 
community 

attendees at community 
meetings

survey responses 
submitted

hours meeting with City 
Council & community partners
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What we heard – “get this right because Atlanta needs more”
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Community meetings recap

What we heard in our meetings

 Across the City safety is the highest priority with equity coming in as a close second

 Feeling promises in past have not been delivered, including (and prior to) this program

 Desire to see more progress and construction underway

 More complete streets that provide additional mobility options 

 Strong desire for more infrastructure improvements throughout the City

 There are a lot of needs outside of projects specifically within the program; this program cannot meet 
all of our needs, we will need more

A few key takeaways from discussion with the community

 60%+ of community engagement sessions attendees found them “very informative” or 
“informative” with only 3% rating them “not informative” 

 Everybody wants more: more transparency, information, communication, projects, and investment 
in their community

 Going forward we need to be more proactive with engaging the public on the program

 A real focus on the basics and improving our pedestrian network

 Deep neighborhood support for Dekalb Avenue, Cascade Phase II, and North Ave complete street 
with specific recommendations to evaluate lower cost solutions if they can’t be included
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Final staff recommendation builds on the preliminary 
recommendation to include additional signal related projects

6DISCUSSION DOCUMENT – SUBJECT TO CHANGE 

Final staff recommendation
Making heavy investments in complete streets while maintaining a focus on 
resurfacing, traffic signalization, and leveraging outside funds. While complete 
streets are cornerstone, noticeable progress will be made across various 
transportation priorities.

Final staff recommendation review

Complete streets Multi-use trails Resurfaced roadway

Traffic communication 
corridors

Signalized intersection 
improvements

26+ miles 10+ miles 135+ miles

47+ miles 340+ intersections 
enhanced
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Final staff recommendation reflects updated financials and makes 
adjustments for rising right-of-way costs

Prioritized investment 
areas

Funding by project category, $USD Million

Project category Current Funding 
Allocation

Preliminary staff 
recommendation

Final staff 
recommendation

ADA $8.5 $9.3 $9.2 
Art $10.9 $10.9 $10.9 
Bridges $18.4 $22.4 $23.7 
Community facilities $5.8 $5.8 $6.5 
Complete streets $22.3 $80.2 $82.6 
General facilities $33.2 $35.0 $34.6 
Multi‐use trails1 $69.5 $77.1 $77.1 
Neighborhood greenways $0.0 $0.0 $0.0 
Neighborhood improvements $4.1 $4.1 $4.1 
Partnership & matching funds $19.0 $21.5 $21.2 
Public safety buildings $10.3 $10.4 $11.0 
Relay bike share $0.0 $2.0 $1.5 
Resurfacing $61.3 $79.9 $75.9 

Roadway & intersection improvements $5.2 $6.4 $6.4 
Roadway construction $8.5 $8.5 $7.2 
Scoping & engineering studies $0.0 $0.0 $0.1 
Sidewalks and streetscapes $12.0 $12.0 $12.0 
Street capacity improvement $0.6 $4.2 $4.2 
Traffic communications corridors $19.3 $22.9 $23.8 
Traffic signals & school zone beacons $19.8 $26.2 $26.5 
Unassigned ‐ local district funding $9.8 $9.8 $9.8 
Unassigned ‐ citywide funding $108.6 $0.0 $0.0
Overhead $65.0 $65.0 $65.0
Contingency2 $27.3 $26.1 $26.1
Total3 $539.6 $539.6 $539.6

1 Multi-use trails includes $65.9M Atlanta Beltline Right of Way acquisitions
2 Program contingency includes remaining Bond Premium in the amount of $7,590,688
3 Please note all rows may not sum to the total due to rounding 
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Final staff recommendation review

P F
Key changes

 Updated ROW estimates 
increased program costs on 
the preliminary staff 
recommendation by $7.7M
- $2.2M for bridges
- $5.5M for complete streets

 To help address this increase 
the team updated financials 
to identify $2.5M in available 
by closing out projects under 
budget 

 Further, the team identified 
an additional $4M in leveraged 
funding for complete streets

 Two safety related projects 
added to support Monroe / 
Boulevard complete street 
signals and North Avenue 
improvements at Somerset

 Funding has been reduced for 
Relay bikeshare and roadway 
resurfacing

 Contingency remains at 
$26.1M and will be critical for 
continued ROW increases if 
the market remains strong 

9/30/2018 Financial Data 1/31/2019 Financial Data
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Final Staff Recommendation Overview

8

Project summary

Staff recommendation overview

• Focuses on delivery complete street projects 
investing more than $82M in total to the 
project category

• Provides sizeable investments in resurfacing, 
signals, and multi-use trails

• Prioritizes complete streets in design and 
aligned to ATP

205 resurfacing projects

15 complete street projects

113 traffic signal improvement projects

14 traffic communication corridors

123 other projects

470 total projects

Scenario funding by project category, $USD Million

133M potential leveraged funding

Current funding allocation

Final staff rec. allocation
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Traffic signals & school zone beacons

Traffic communications corridors
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Roadway & intersection improvements

Resurfacing

Relay bike share

Public safety buildings

Partnership & matching funds

Neighborhood improvements

Neigboorhood greenways

Multi-use trails

General facilities

Complete streets
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* Multi-use trails includes $65.9M Atlanta Beltline Right of Way acquisitions
** Program contingency includes remaining Bond Premium in the amount of $7,590,688

Final staff recommendation review
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New leadership, new vision, more results
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The Path Forward

 1996 Georgia Tech graduate – civil engineering
 First 5 years of career as highway contractor in Atlanta
 Nearly two decades as owner’s representative / program 

manager
- Cobb, DeKalb, Fulton, Clayton, Newton, Paulding, COA, 

GDOT, GT
- TDOT, VDOT, FHWA, USACE, MCC (Tanzania and 

Mozambique)
 Board member, External Advisory Board, Georgia Tech CEE
 Board member, CISE, Georgia Tech
 Board member, Crime Stoppers Greater Atlanta
 Class of 2012, Leadership Atlanta
 Class of 2018, Regional Leadership Institute
 Purple belt, Brazilian Jiu Jitsu

Josh Rowan
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Our plan to deliver starts at the program level, remember P-I-C
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The Path Forward

P

I

C

rogram controls

nnovation

ommunication

 Implement processes that produce 
predictable outcomes

 Provide accountability and transparency on 
performance of PROGRAM

 Provide creative technical solutions to 
address program risk

 Utilize multiple SMEs to solve complex 
problems

 Keeping all stakeholders proactively 
informed and engaged

 Provide additional layer of accountability and 
transparency
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Program controls
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The Path Forward

We’ve already begun the process of selecting KPIs that we can begin tracking 
to understand performance and promote continuous improvement

Sample key performance indicators (KPIs) already identified

 Cashflow – annual delivery in-line with collections
 Design – designed to scope, budget, and standards
 Construction Procurement – reduce time and costs
 Communication – accurate and proactive sharing of information in a timely fashion
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Innovation
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The Path Forward

Innovation is not just the reinvention of the wheel, but is also 
finding new uses for the wheel

Ideas already under exploration
 Leverage a value management process as a tool to analyze high 

spend projects
 Implement role of Independent Engineer to provide objective 

assessment of our team’s performance
 Improve internal collaboration to proactively identify risks (e.g., 

resurfacing and sink holes)
 Move the utilities first – drive savings by focusing on the major 

cost items
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Communication
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The Path Forward

If we successfully deliver the program from a technical perspective 
and lose the communication challenge, are we successful?

The answer - NO

Our communication plan is straightforward
 The website will be improved, streamlined and be central to our 

community communication 
 For real-time updates, we plan to link the website to our Twitter 

feed and use Twitter daily to provide updates
 We will continue to be present in the communities that we serve 

and will make ourselves available to discuss the status of the 
projects
- We are restructuring team to provide technical leads on a 

geographic basis and provide a consistent Renew team to the 
public



MAYOR KEISHA LANCE BOTTOMS    |  JOSH ROWAN, GENERAL MANAGER

Potential risks as we move ahead
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The Path Forward

As we move forward, our biggest 
risks are the “known unknowns”

 Right-of-way costs

 Utility related costs 

 Aging infrastructure

Sinkhole found on Sunset Avenue

… but risks can become 
opportunities if managed well and 
overcome



MAYOR KEISHA LANCE BOTTOMS    |  JOSH ROWAN, GENERAL MANAGER

Key milestones
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The Path Forward

Mar - May 2019
Develop project phasing 
and sequencing plan 

7

Mar 2019
Present final project list to 
move forward with re-
baselined program to inform 
the cashflow analysis

6
April 15, 2019
Final re-baselined plan 
goes to full council for 
approval

8

May 15, 2019
Present project phasing 
and sequencing plan to 
transportation committee 
during quarterly update

9

Today

June - July 2019
Launch internal program 
dashboard to track progress 
and drive performance 
towards delivery

September 2019
Launch public performance 
dashboard for Council & 
Atlanta to transparently track 
program performance

10

11
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Thanks for Coming! - Stay Engaged

DISCUSSION DOCUMENT – SUBJECT TO CHANGE 

Or contact us via email: 
Renewatlanta@atlantaga.gov
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Appendix
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Final staff recommendation project details
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 The pages that follow provide a project level detail on the prioritized project 
list for the Renew Atlanta & TSPLOST programs

 Vertical projects and funding for local district projects within the Renew 
Atlanta Infrastructure Bond are not included or impacted by this prioritization

 Projects shown in the Prioritized Project List to follow are the final staff 
recommendation and will be the prioritized projects for delivery assuming 
funding totals for each program meet the thresholds below:

 $257.6M Renew Atlanta Infrastructure Bond Program (including remaining 
Bond premium in the amount of $7.6M)

 $260.0M TSPLOST program

Final staff recommendation prioritized project list
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Prioritized project list – funded projects (1/3)
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ADA
 Atlanta Memorial Park*
 Buckhead CID ADA Sidewalk Repairs**
 Lynhurst Drive Pedestrian Improvements*
 Midtown CID ADA Sidewalk Repairs**

Bridges
 Childress Dr Bridge*
 Citywide Bridge Improvements*
 Courtland St Bridge*
 Powers Ferry Rd Bridge*
 Central Ave Bridge**

Complete Streets
 5th St**
 Cascade Rd. Phase I  
 East Paces Ferry Rd*
 Fairburn Rd 
 Howell Mill Rd** 
 J E Boone Blvd*
 J E Lowery Boulevard 
 Lynhurst Dr*
 MLK Jr. Dr*
 Monroe Dr 
 Monroe Dr / Boulevard 
 Piedmont Ave**
 Ralph David Abernathy
 University Ave study w/ ABI**

Sidewalks & streetscapes
 Atlanta Memorial Park Area Ped Access & Safety Improvements*
 MLK Jr. Dr (Sidewalks & Streetscapes)*

Street capacity & vehicle improvements
 Mt Paran Rd, W Conway Rd, and Randall Mill Rd Intersections*
 Piedmont Rd Capacity Improvement**
 Baker St Conversion to two-way** 

Multi-use trails
 Proctor Creek Greenway - Phase 1*
 Beltline ROW*
 East Side Trolley Trail** & Trail Connector**
 PATH 400**
 South Fork Conservancy PATH 400 Confluence Bridge**
 Westview Cemetery – W. Lake Station
Partner projects
 10th Street Multimodal Bridge**
 15th St Extension** (fully funded by Midtown Alliance) 
 Peachtree Reactivation
 Piedmont Park*
 Smart Cities Traffic Congestion Mitigation Program (GT MOU)
 Westside Quarry Park*

Roadway & intersection improvements
 Wieuca Rd @ Phipps Blvd Roundabout**
Traffic Communication Corridors (TCCs)
 Cascade Rd (TCC)
 Centennial Olympic Park Dr*
 Claire Dr*
 Cleveland Ave*
 DeKalb Ave/Decatur St*
 Howell Mill Rd
 Joseph E. Boone*
 Joseph E. Lowery 
 Marietta Boulevard*
 MLK Jr. Dr*
 Monroe Dr TCC Extension Phase 1*
 Monroe / Boulevard TCC
 North Ave Smart Corridor
 Peachtree St 
 Piedmont Ave*
 Roxboro Road 
 West Marietta St*

* Completed or under construction
** Assumes partnership funding

FUNDED PROJECTS Citywide projects only

Final staff recommendation prioritized project list
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Prioritized project list – funded projects (2/3)
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Resurfacing 
 8th St, Phase 2**
 10th St*
 14th St, Phase 2*
 Andrew Young Int Blvd*
 Auburn Ave*
 Avon Ave*
 Baker/Highland Connector
 Barnett St*
 Beecher St*
 Berne St*
 Bohler Rd*
 Bolton Rd*
 Browntown Rd*
 Buckhead Loop (Lenox Rd)**
 Campbellton Rd *
 Carnegie Way*
 Cascade Rd - Phase 2
 Centennial Olympic Park Dr*
 Cleveland Ave*
 College Ave*
 Collier Drive*
 Collier Rd*
 Defoors Ferry
 DeKalb Ave (includes 

reversible lane removal) 
 Dill Ave*
 East Andrews Dr*
 East Cleveland Ave*
 East Roxboro Rd*
 Edgewood Ave*
 Ellis St*
 Ellsworth Industrial Boulevard*
 Empire Boulevard*

* Completed or under construction
** Assumes partnership funding

FUNDED PROJECTS

 Fair Dr*
 Fair St / ASM Blvd.*
 Fairburn Rd - Phase 1*
 Fairburn Rd - Phase 2*
 Forrest Park Rd**
 Fort St*
 Hapeville Rd*
 Harbin Rd*
 Hightower Rd*
 Hills Ave*
 Hills Place
 Huber St
 Huff Rd*
 Jackson St*
 Jefferson St, Phase 1*
 Jefferson St, Phase 2*
 John Portman Blvd*
 Johnson Rd, Phase 1**
 Johnson Rd, Phase 2**
 Lake Ave*
 Lakewood Freeway**
 Lakewood Way
 Langston Ave*
 Lawton St*
 Lenox Rd, Phase 1**
 Lenox Rd, Phase 2**
 Loridans Dr
 Luckie St*
 Macon Dr*
 Marietta St*
 Mayson St*
 Metropolitan Pkwy*

 Montgomery Ferry Dr, Phase 1*
 Montgomery Ferry Dr, Phase 2
 Murphy Ave*
 North Ave – Resurfacing*
 North Camp Creek Pkwy*
 Northside Pkwy - Phase 1*
 Northside Pkwy - Phase 2*
 Northwest Dr*
 Oakdale Rd**
 Old Chattahoochee Ave
 Old Hapeville Rd*
 Old Ivy Rd
 Park Pl*
 Peachtree Dunwoody Rd*
 Peachtree Rd**
 Peachtree St*
 Polo Dr*
 R.D. Abernathy Blvd*
 Ruby Harper Boulevard*
 Southside Industrial Court*
 Southside Industrial Parkway*
 Southside Industrial Way*
 Spring St, Phase 1**
 Spring St, Phase 2**
 Stone Hogan Connector*
 Sylvan Rd Resurfacing*
 West Wieuca Rd, Phase 1**
 West Wieuca Rd, Phase 2**
 West Wieuca Rd, Phase 3**
 W. Paces Ferry Rd* (west of I-75)
 Wieuca Rd**
 Williams St**
 Wilson Rd*

Citywide projects only

Final staff recommendation prioritized project list
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Prioritized project list – funded projects (3/3)

21DISCUSSION DOCUMENT – SUBJECT TO CHANGE 

Traffic signals & school zone beacons 
 1150 North Ave (Campus Fiber)*
 10th St. Pedestrian Safety*
 10th St TCC ( East )*
 14th St Signal Upgrades*
 72 Marietta Fiber*
 72 Marietta Wireless*
 Alonzo Crim High School*
 Atlanta Classical Academy*
 Avon Ave @ Westmont Rd & Orlando 

St
 Bolton Elementary School*
 Buckhead Area Smart System*
 Bunche Middle School*
 Burgess-Peterson Academy*
 Campbellton Rd @ Dodson Dr*
 Campbellton Rd @ Greenbrier 

Parkway & Mount Gilead Rd*
 Campbellton Rd @ Oakland Ave*
 Campbellton Rd @ Venetian / 

Kenilworth*
 Centennial Academy*
 Citywide Signal System Upgrades & 

Studies*
 Chattahoochee Ave @ Ellsworth 

Industrial Boulevard*
 Chattahoochee Ave @ Hills Ave*
 Cleveland Elementary School*
• College Ave @ Rockyford Rd
 Constitution Rd @ Forrest Park Rd*
 Continental Colony Elementary 

School*
 Coretta Scott King Middle School*
 Courtland Ave TCC*
 DeKalb Ave Reversible Lane 

System*
 DeKalb Ave @ Rockyford Rd & 

DeKalb Place

* Completed or under construction
** Assumes partnership funding

FUNDED PROJECTS
 Downtown Special Events ITS
 Drew Charter Memorial School*
 F. L. Stanton Elementary School*
 Fickett Elementary School*
 Forest Hills Academy*
 Garden Hills Elementary School*
 H. W. Grady High School*
 Habersham Rd @ West Wesley Rd
 Hamilton E. Holmes Dr @ Burton 

Rd
 Heritage Academy*
 Hollywood Rd @ Johnson Rd
 Hope Hill Elementary School*
 Howell Mill Rd @ Peachtree Battle 

Ave
 Humphries Elementary*
 Hutchinson Elementary*
 Jackson High School*
 Jonesboro Rd @ Claire Dr & 

Sawtell Ave
 Juniper St TCC*
 Juniper St Signal Upgrades*
 Kimberly Elementary School*
 Kipp Ways Academy*
 Kipp Strive Academy*
 Lakewood Ave @ Claire Dr
 Lakewood Ave @ Fleet St & 

Georgia 166 Ramps
 Lakewood Ave @ Macon Dr & 

Lakewood Way
 Lakewood Ave @ Sylvan Rd
 Lee St. @ White Oak Avenue
 Linden Ave TCC*
 Long Middle School*
 Luckie St @ Pine St*
 Macon Dr @ Old Hapeville Rd & 

Bromack Dr*

 Marietta Boulevard @ 
Chattahoochee Ave*

 Marietta Boulevard @ Coronet 
Way*

 Marietta St @ Andrew Young 
International Boulevard

 Marietta St @ Foundry St (Park 
Ave)

 Marietta St & Northside Signal 
Upgrade*

 Marietta Rd @ Perry Boulevard & 
Johnson Rd

 Memorial Dr @ Maynard Terrace & 
Wyman St

 Miles Elementary School*
 MLK Jr. Middle School (SZB)*
 Morningside Elementary School*
 Monroe Dr @ Amsterdam Ave
 Monroe Dr @ Armour Dr
 Monroe Dr @ Buford  Highway N/B 

Ramps
 Monroe Dr @ Park Dr*
 Moores Mill Rd @ W. Wesley Rd 

Lin Elementary School*
 Mt. Paran Rd @ Randall Mill & 

Conway Dr Intersection 
Improvements*

 Mt. Paran Rd @ Northside Parkway 
Intersection Improvements*

 Neighborhood Charter School*
 North Highland Ave. Pedestrian 

Safety
 Northside Dr @ Moores Mill Rd
 Oakdale Rd @ Fairview Rd
 Parkway Dr @ Linden Ave
 Perkerson Elementary School*
 Piedmont Ave @ Decatur St*

 Piedmont Ave Midtown TCC*
 Piedmont Ave. Pedestrian Safety
 Piedmont Ave TCC Extension
 Pine St TCC*
 Ponce De Leon Ave TCC*
 Pryor Rd @ Claire Dr & Pryor Circle
 Pryor Rd @ Fair Dr
 Rivers Elementary School*
 S.M. Inman Middle School*
 Safety Communications*
 Scott Elementary School*
 SDA Platform / OSP Network*
 Signal Optimization & Detection 

Phase I*
 Smart Signal Systems Phase I*
 Smith Elementary School*
 Smith Intermediate School*
 South Atlanta Computer Animation & 

Design School*
 South COP Fiber - Phase II*
 South COP Fiber - Phase I*
 Spring St Signal Upgrades*
 Springdale Park Elementary School*
 Sutton Middle School*
 Sylvan Rd @ Deckner Ave & Brewer 

Boulevard
 Sylvan Hills Middle School*
 Ted Turner Dr Signal Upgrades*
 The Kindezi School*
 Toomer Elementary School*
 Towns Elementary School*
 W Peachtree St TCC*
 W.T. Jackson Elementary School*
 Washington High School*
 Whitefoord Elementary School*

Citywide projects only

Final staff recommendation prioritized project list
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Prioritized project list – design funded projects (1/1)
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Bridges
 MLK Jr. Dr Bridge**
 West Lake Ave Bridge Replacement**

Complete Streets
 Campbellton Rd**
 Cascade Rd Phase II 
 Dekalb Ave 
 Euclid Ave 
 North Ave1

 Spring Street**
 West Peachtree St**

Sidewalks & streetscapes
 Beecher/Cascade Commercial Node Streetscape

* Completed or under construction
** Assumes partnership funding

DESIGN FUNDED PROJECTS

Traffic signals & school beacons
 Howell Mill Rd @ Moores Mill Rd Intersection 

Improvements

Traffic communication corridors (TCCs)
 10th St ( West )
 Atlanta Ave 
 Boulevard 
 Campbellton Rd - Phase 2
 Glenwood Rd
 Greenbriar Parkway
 Hosea Williams Dr 
 McDaniel St
 R.D. Abernathy/Georgia Ave
 Sylvan Rd 

1 Includes funding for improvements at Somerset @ North Avenue 

Citywide projects only

Final staff recommendation prioritized project list
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De-prioritized project list (1/2)
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Bridges
 Bankhead Ave Bridge Removal
 Nelson St- Pedestrian Bridge (funded via Gulch 

redevelopment)
 Pryor St Bridge

Complete streets
 Chappell Rd
 Forsyth St 
 Gilmer St
 Langhorn St
 LaFrance/ Marion PI
 N. Highland Ave
 Peachtree St / Rd
 Peachtree Center Ave
 Westland Blvd

Multi-use trails
 Blue Heron Blueway Trail
 Cascade Nature Preserve Trails
 HE Holmes Trail Connection
 Lionel Hampton Trail Connection
 Freedom Parkway Trail to Stone Mountain Trail 

Connector (part of DeKalb Ave Complete Street)

Partner projects
 North Ave Autonomous Vehicle
 Buckhead Smart Corridor Lighting
 14th & Juniper Operational Improvement
 15th Street Streetscape
 15th Street & Peachtree Circle Roundabout

Roadway & intersection improvements
 W Wieuca Rd/Roswell Rd Intersection

* Completed or under construction
** Assumes partnership funding

DEPRIORITZED PROJECTS
Scoping & engineering studies
 W Wieuca Rd/Roswell Rd Intersection
 Barge Rd/Greenbriar Parkway
 Fairburn Rd Jonesboro Rd Metropolitan Pkwy
 Moreland/1-20 Interchange
 RD Abernathy Blvd
 Roswell Rd

Sidewalks & streetscapes
 18th St
 Browns Mill Rd
 Buckhead Village Sidewalks
 Chastain Park Area Pedestrian and Safety 

Improvements
 Cheshire Bridge Rd
 Cleveland Ave/Metropolitan Pkwy
 Danforth Rd
 Dill/Metropolitan, Dill/Sylvan Commercial Node 

Streetscape
 Pedestrian Facilities - District 9
 Ted Turner Dr
 Lakewood Ave (Sidewalk & Streetscapes)
 Hutchens Rd
 Sidewalk Gap Closure Funds
 Sunset Ave

Street capacity & vehicle improvements
 Cascade Rd/1-285 Interchange
 17th St Enhancements
 Street Enhancements Projects: Downtown Connector
 Street Enhancements Projects: Hosea Williams Dr
 Midtown Protected Pedestrian Crossings
 Ft. McPherson Redevelopment: Northern Gateway
 Mitchell St/Capitol Sq Conversion to 2-way

Citywide projects only

Final staff recommendation prioritized project list
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De-prioritized project list (2/2)
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Neighborhood greenways 
 8th St/Peachtree PI
 Atlanta University Center Greenway
 Baker Rd/North  Ave
 Cascade Nature Preserve (Greenways)
 JP Brawley Dr
 Larchwood St/Willis Mill Rd
 McDaniel St
 Myrtle St
 Oakdale Rd/Whitefoord Ave
 Oakview Rd
 Oglethorpe Ave
 Piedmont Heights/Sherwood Forest Greenway
 Reynoldstown Greenway
 Rocky Ford Rd
 State St
 Hunter Hills Greenway

Resurfacing 
 14th St, Phase 1, 3, & 4
 Beverly Rd
 Cheshire Bridge Rd
 Decatur Street
 East Morningside Dr
 Empire Way
 Greenbriar Parkway
 Hollow Tree Lane
 Lakewood Ave
 Lindbergh Way, Phase 1 & 2
 Linden Ave
 Morris St
 North Angier Ave
 Oakland Dr
 Old Gordon Rd
 Sydney St

* Completed or under construction
** Assumes partnership funding

DEPRIORITZED PROJECTS
Traffic signals & school beacons
• 14th St @ Howell Mill
• 180 to Spring @ Ivan Allen
• AIM Fiber Communication Projects
• Alston Dr @ Candler Rd
• Atlanta Signal Coordination System and Congestion 

Management
• ATLNet Engineering Services 
• Barnett St @ Saint Charles Place
• Bethune Elementary School
• Brown Middle School
• Campbellton Rd @ Stanton
• Citywide Communications Audit (Fiber)
• Howell Mill Rd @ Collier Rd
• Howell Mill Rd @ Huff Rd
• Jones Elementary School
• Kipp Atlanta Collegiate
• MLK Jr. Dr @ I-285 N/B Ramp
• MLK Jr. Dr @ Peachtree St
• MLK Jr. Dr @ Pryor St
• McDaniel St @ Peters St
• Moreland Ave @ Eastland Rd & Sunshine Plaza Driveway
• Moreland Ave @ McDonough Boulevard
• New Metro Elementary (Oglethorpe) School
• North Ave Midtown TCC
• Parkside Elementary School
• Peachtree St @ Garnett St
• Pryor St @ Underground Atlanta Crosswalk
• Sammy E Coan Middle School
• University Community School
• West End Academy (11, 12) School

Citywide projects only

Final staff recommendation prioritized project list


